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J K Hartman 
Assistant Manager 
Transltlon and Environmental Management 
DOE RFO 

EXTENSION REQUEST STANDARD OPERATING PROCEDURES DEVELOPMENT 
RLB 204 93 

This is a letter to request an extenslon of the May 5 1993 due date for the development of 
Standard Operating Procedures (SOPs) as part of the Integrated Field Sampling Plan for the 
lndustnal Area Operable Unds (OUs) until June 15 1993 

The May 5 1993 date was proposed in a letter from M B Amdt to you dated March 12 1993 
That date was based on the expected availabhty of technical subcontractor support There 
have been unforseen delays in obtaining ths support however we do expect the contract to be 
in place in early May 

Atthough we are asking for an extenslon consrderable progress has been made The current 
status of the development of these SOPs is 

The development of the Vettical Soil Profiles Cotledton of Surflclal Soil Samples Below Paved 
Areas for the HPGe and Asphalt Sampling and Analysis is underway Relevant information and 
details of these procedures are outlined in the Revised Resource Conservatton and Recover 
Act (RCRA) facillty investQation/remedial investigatlon (RFVRI) Work Pian for OU13 Completion 
of these SOPs will have the highest prlority 

The details needed for the development of Collectton of Surfcia1 Soil Samples (per TM 5 for 
OU 1) are presented in TM 4 for OU 5 whch has received condnlonal approval from the 
regulatory agencies 

Collection of Surfcial Soils (Root Zone) for Use in the Ecological Risk Assessment Process- 
This procedure will be developed under the provlsions of the Sctentrfic Notebook SOP 3 
21000 ADM 5 10 whch allows for the systematic development of a complex scientific 
investigation or sampling method as it is needed for the partccular investgaton 

Collection of Wipe and Pavement Samples for PCB s-A procedure has been developed by the 
Industrial Hygiene group whch can be refined and adapted for use in environmental 
applications 

Steam Rinsate Sampling for Charadematton in OU 15-A draft of this procedure already 
completed and forwarded to the Department of Energy (DOE) on April 26 1993 by the OU 15 
Project Manager 
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Soil Coring from F i i  Foot Depth to Confirm Soil Gas Sunrep-The requirement for this 
pmcedure no bngerexists #was in OU 5s work plan but the tequkementwas deleted 
because it was not needed hTM 5 on Soil Gas lnv&gatiiforOU 5 

Use of Cobnmetenc Technques to Determine Concentrations of Inorganic Parameters in 
Water-Tha procedure is already inckrded in the Groundwater SOPs speafiilty GW 05 Fiild 
Measurement of Groundwater Field Parameters 

Laboratory Applcatlon of the HPGe-T Szydbwski of the 123 Laboratory has drafted a 
procedure that IS being subnutted for quality assurance con@- wdhm hs organization He 
has already incorporated qua l i  assurance/valdation and calibration comments from 
independent reviewers 

TanWPipeline Inspection 
TanWPipeline Testing 
TanWPipeline Resldue Sampliq-OU 5 has already had a procedure for V i e 0  Inspection of 
Pipelines approved These requirements of OU 9 investgations need to be compared to that 
SOP It is likely that these addrtlonal SOPs can be modeled after R 

I am confiient that we can subnnt these SOPs for approval on or before June 15 1993 The 
field work dnving the development of these SOPs has also been delayed but some of that 
delay may be recouped as the fleM season progresses The only exception to that is the 
development of the Vertical Soils Profile SOP which is needed to support some of the field work 
that has already been done in OU 5 (The HPGe measurements have been taken but the 
vertlcal profiles have not They may be taken at a later time but are needed to interpret the data 
collected earlier ) 

We will continue to move ahead on the development of these SOPs in order to complete them 
as rapidly as possible 

R L Benedetti 
Associate General Manger 
Environmental Restoration Management 
EG&GRod<yFlats Inc 
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